X-REF TO FILE NO.	SECRE	OROUP I	7	
FILE RID RET. TO BRANCH DESTROY SIG.	PERSON/UNIT NOTIFIED	DOWNGRADING AND DECLASSIFICATION	REPRODUCTION PRO	HIBITED
EDOM	-		2 6	
2 ACTION			1800	
( corresp D	RID COPY	I I S S UE D S L O T T E D	TIME	BY
INFO	DES 4 PPB	105 2		
	25X1A			
S E C R E T 181317Z  25X1A			8 Oct 67 m 7 4	୭୫୧ <sub>.</sub>
TENTATIVE SCHEDULE:	2,	HAS ESTABLISHED	FOLLOWING 2	5X1A
A. TITLE I CONTR	ACT AWARD	25 OCT 67		
	RY DESIGN CONF.	1.17	Job No 33	5-65
·	NS AND REVIEWS	The second secon		-
D. POST FINAL SU		8 APR 68	I	RECD
E. SOLICITATION/	BIDDING -	8 WEEKS	C	D 18 (1)
F., CONSTRUCTION	CONTRACT AWARD	6 JUN 68		10/2 Mara
G. CONSTRUCTION	PER I OD	12 MONTHS		11/11/11
H. FACILITY COMPL	ETION	6 JUNE 69	$\frac{C/A8}{3}$	
2. HIGH TENSION POW	ER PROCUREMENT	CONTRACT. SEPAR	1 0,20	Just 3
ACTION, BEING AWARDED T				W W
ESTIMATED COMPLETION AF				1 01/14
UNDER GROUND CABLE_ABOUT			0=>//	
t i a.		ILDING SITE AND		
IN S/D TRANSFORMER. FO	<del></del>	••	00 U=D . on	25X1A
FOR OLD SIT	E COST \$9,800:	RUN ESD O AFR	IS CONSIDERABLY  _AA LIARESS DR	25X1
Approved For Rel	ease 2000/06/14 :′(	RDB///EP CHA-RDP78-96505 WEB MSB FSS	LAB	

Approved For Relegate (COROTO) 1/14 : CIA-RDP78-06505A000300100099-5

PAGE 2 SECRET

LONGER AS WELL AS UNDERGROUND. R-2 FUNDS UNOBLIGATED BALANCE

REPORTED SHOULD BE REDUCED TO \$323,487.

25X1A

3. COPY OF TITLE I LETTER BEING POUCHED FOR REVIEW.

SECRET

SECRET

Approved For Release 2000/06/14 : CIA-RDP78-06505A000300100099-5